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INTRODUCTION & GUIDANCE

1. Introduction
This BIM Protocol has been commissioned
by CIC as part of its response to the UK
Government BIM Strategy. The Protocol
has been drafted for use on all common
construction contracts and supports BIM
working at Level 2.

The Protocol adopts many of the core principles
used in the preparation of the CIC Consultant
Appointment and Schedules of Service,
particularly that project teams perform better
when there is clear responsibility for action and
deliverables.

The Protocol identifies the Building Information
Models that are required to be produced
by members of the Project Team and puts
into place specific obligations, liabilities and
associated limitations on the use of the models.
The Protocol can also be used by clients to
require the adoption of particular ways of
working – such as the adoption of a common
naming standard.

This introduction and guidance sets out the
principles behind the drafting of the Protocol
and provides guidance with regards to its
completion and use.

2. General principles adopted in the
drafting of the Protocol.
The following principles have informed the
drafting of the Protocol:
•

The Protocol makes the minimum changes
necessary to the pre-existing contractual
arrangements on construction projects;

•

The Protocol ensures that there is an
obligation on parties to provide defined
elements of their works/services using
models;

•

The Protocol is a contractual document
which takes precedence over existing
agreements; and;

•

The Protocol is flexible and should be suitable
for use on all Level 2 BIM projects.

3. How the Protocol works
3.1 Objective of the Protocol
The primary objective of the Protocol is to
enable the production of Building Information
Models at defined stages of a project. The
Protocol is aligned with Government BIM
Strategy, and incorporates provisions which
support the production of deliverables for ‘data
drops’ at defined project stages. The Protocol
also provides for the appointment of an
‘Information Manager’.
A further objective of the Protocol is that
its use will support the adoption of effective
collaborative working practices in Project Teams.
The encouragement of the adoption of common
standards or working methods under PAS 1192-2
are examples of best practice that can be made
an explicit contractual requirement under the
Protocol.
All parties involved in the use, production or
delivery of Models on the Project (the “Project
Team Members”) are required to have a BIM
Protocol appended to their contracts. This will
ensure that all parties producing and delivering
Models adopt any common standards or ways
of working described in the Protocol and that all
parties using the Models have a clear right to do
so. The responsibility for ensuring that Protocols
are in place is with the Employer named in each
agreement.

iv
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3.2 Incorporation into contracts
The Protocol is intended to be expressly
incorporated into all direct contracts between
the Employer and the Project Team Members.
•

On a project with separate appointments,
it will be appended to the appointments
of members of the design team and to the
building contract.

•

On a Design and Build project, it will initially
be appended to the contracts of the design
team entered into prior to appointment
of the Contractor. When the Contractor is
appointed, the Building Contract should
make him responsible for providing the
models and should include the Protocol. If
all consultants are novated, the Protocol
appended to the novated appointments will
allocate responsibility between members
of the design team. If some consultants are
not novated, careful consideration should be
given as to how the responsibilities under the
Protocol will be allocated following novation.

•

Project Team Members should arrange for
the Protocol to be incorporated into subcontracts which concern the use, production
or delivery of Models to the extent required
to ensure that the Project Team Member
complies with the Protocol. This will also
ensure the sub-contractors have the benefit
of and are subject to the licences in clause 6.

The text of a model amendment which expressly
incorporates the Protocol into direct contracts
is included as the Model Enabling Amendment.
The text of exemplar amendments for common
contracts and appointments are published on the
BIM Task Group website, www.bimtaskgroup.org.
3.3 Permitted Purposes
A key area of concern for many information
providers is that the wider use of data-rich BIM
will make it harder to protect IPR. The Protocol
uses a general concept of ‘Permitted Purpose’ to
define the licenced uses of Models, rather than
stating the specific uses of each model.
The Permitted Purpose is defined as: “a purpose
related to the Project (or the construction,
operation and maintenance of the Project) which
is consistent with the applicable Level of Detail of
the relevant Model (including a Model forming
part of a Federated Model) and the purpose for
which the relevant Model was prepared”.
In order for the definition to operate as intended
it is important that the Levels of Detail are
defined appropriately in Appendix 1 (Levels of
Detail and the Model Production and Delivery
Table).
© Construction Industry Council
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3.4 Treatment of Intellectual Property
In light of industry concerns in respect of IPR
and the increased collaboration involved in a
BIM project, clause 6 of the Protocol clearly sets
out the IPR provisions required to enable the
Models to be used as intended and to protect
the rights of the Project Team Members against
infringement.
Clause 6.2 states that ‘any rights (including but
not limited to any copyright)….shall remain
vested in the Project Team Member’. If the
Employer wants to own all Project IPR, then
the Protocol will need to be amended and
further changes may be required in the Project
Team Agreements. The existing contractual
arrangements will govern the copyright position
in respect of other documents produced and
delivered under the Agreement.
Clause 6.3 grants a licence to the Employer
in respect of the Material (the electronic
information contained in the Models produced
by the Project Team Member) for the Permitted
Purpose and clauses 6.6 and 6.7 grant a licence
and sub-licence from the Employer to the
Project Team Member in respect of other
information contained in Models (including
material provided by the Employer or on
his behalf for inclusion in the Project Team
Member’s Models) for the Permitted Purpose.
This means that a Project Team Member will
be granted a licence, via the Employer, to use
the Models produced by an Other Project Team
Member, subject to the terms of clause 6 and
vice versa.
The licences in the Protocol include the right
to grant a sub-licence on identical terms to
members of the Project Team and their subcontractors. If the Employer requires a licence
to be granted to other parties in respect of the
Material it will need a separate agreement from
the Project Team Member. This may be in the
form of a collateral warranty in favour of that
third party, or the Agreement could expressly
extend the benefit of the Protocol to a third
party under the Contracts (Rights of Third
Parties) Act 1999.
The licence granted by the Project Team Member
can be revoked for non payment to the extent
that any licence in the Agreement can be and
the sub-licence from the Employer is subject to
any right of revocation in the licence granted to
the Employer.
In order to protect the Project Team Member’s
rights, the licences do not include the right to
amend the Material/Models without consent
(except in limited circumstances) or the right to
v
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reproduce any proprietary work contained in the
Material/Models for any extension of the Project.
If a wider licence is required additional specific
consent could be provided by the Project Team
Member.
Clauses 6.9 and 6.10 represent that the Project
Team Member and the Employer have, or will
procure the right to grant the licences and sublicences in clause 6. It is important all parties
keep a clear audit trail when obtaining a Model,
or part of the Model, from a third party.
3.5 Electronic Data Exchange
The Protocol aims to remove the need for
separate Electronic Data Exchange Agreements
between the Project Team Members by
addressing the principal risks associated with
the provision of electronic data, in particular the
risk of corruption following transmission. Clause
5.1 makes clear that, without prejudice to its
obligations under the Agreement, the Project
Team Member gives no warranty as to the
integrity of electronic data. Clause 5.2 excludes
liability for any corruption or unintended
amendment etc. of the electronic data which
occurs after the transmission of a Model by the
Project Team Member, unless caused by a failure
to comply with the Protocol.
3.6 Definition of the Models covered by the
Protocol
Models which are scheduled in Appendix 1, the
Model Production and Delivery Table (MPDT),
are subject to the Protocol. Models which are
not listed in the MPDT do not benefit from the
provisions of the Protocol. Clause 4 introduces
an obligation on the Project Team Member to
produce and deliver the Models in respect of
which it is identified as the “Model Originator”
in Appendix 1. The completion of the MPDT
is described in more detail in section 6. The
MPDT should be drafted accurately, as it is
a contractual document, and also because it
defines the Models that Project Team Members
are expected to produce for a particular stage or
data drop and the Level of Detail that is required
at this stage.

vi
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3.7 Change management
The Protocol and appendices are contract
documents. Any change to the Protocol or
appendices will result in a change to the contract
terms. Any variations to the MPDT or Protocol
should be subject to the Change Management
procedure under the Agreement, as they may be
a change to the scope of services/works. As the
same Protocol and appendices are attached to
all Project Team Agreements, Employers should
try and ensure such procedures are consistent
across all Project Team Agreements if possible.
3.8 Liability for use of Models
Given the concerns associated with the wider
use of data on BIM Projects clause 7 excludes
liability for any use of the Material/Models
which are licensed and/or sublicensed in clause
6 which is not permitted by the relevant licence/
sub-licence.

4. Information Manager
The Protocol requires the Employer to appoint a
party to undertake the Information Management
Role. This is expected to form part of a wider set
of duties under an existing appointment and is
likely to be performed either by the Design Lead
or the Project Lead, which could be a consultant
or contractor at different stages of the project. In
some circumstances the Employer may appoint
a stand alone Information Manager.
The Scope of Services for the Role of Information
Management will need to be defined in the
Appointment of the party undertaking the
Information Management Role. Details of the
scope of services of the Information Manager
have been prepared by the CIC. There are two
versions: a detailed version compatible with
the CIC scope of services, and another simpler
version suitable for incorporation with any
appointment, these are published separately on
the BIM Task Group website,
www:bimtaskgroup.org.
The Information Manager has no design related
duties. Clash detection and model coordination
activities associated with a ‘BIM Coordinator’
remain the responsibility of the design lead.
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The principal responsibilities of the Information
Manager can be summarised as:

6. Model Production and Delivery
Table

•

Managing the processes and procedures for
information exchange on projects;

•

Initiating and implementing the Project
Information Plan and Asset Information Plan;

•

Assisting in the preparation of Project
Outputs, such as data drops; and

The Model Production and Delivery Table
(MPDT) is a key document as it both allocates
responsibility for preparation of the Models
and identifies the Level of Detail (“LOD”) that
Models need to meet at the project stages or
data drops stated in the table.

•

Implementation of the BIM Protocol,
including the updating of the MPDT.

The initial responsibility for the appointment of
the Information Manager lies with the Employer,
who must ensure that there is an Information
Manager appointed (whether by the Employer
or another party) at all times until completion
of the Project, save to the extent that this is
the responsibility of the relevant Project Team
Member.

5. The Information Requirements
The Information Requirements (IR) has been
included at Appendix 2 to the Protocol so that
Project wide information requirements can be
expressly incorporated into all Project Team
Member Agreements. Clause 4.1.2 requires
the Project Team Member to comply with
the Information Requirements (including any
protocols, procedures and processes set out
therein). The Information Requirements define
how a Model must be developed, although it
will not change the substance of what each
party must provide. Many of the requirements
included in the IR will be taken from tender
documents such as the Employer's Information
Requirements. An exhibit of the Employer’s
Information Requirements, with guidance notes,
is available on the BIM Task Group website.
Appendix 2 contains an example of what might
be included in an IR but the content of the IR is
entirely flexible. The Information Requirements
should be adapted to suit the needs of the
Project. Once prepared, the IR will be appended
to the Protocol attached to all Project Team
Agreements. It is likely to be an evolving
document and will be subject to the change
control procedure under the Agreement.

The LODs are to be defined in Appendix 1 and
it is expected that this will be done by reference
to a separate document/standard. A definition of
LODs can be found in PAS 1192-2, and further
work is being undertaken by the BIM Task Group
to define specific data content requirements
for BIM. It is important that the LODs are
defined appropriately as they determine both
the content of a Model and the Permitted
Purpose for which the Model can be used. Ideally
the Models included in the MPDT will have
been identified in schedules to the Employer's
Information Requirements.
The MPDT is to be included at Appendix 1 and
should be prepared before the Agreement is
concluded. The same MPDT should be included
in the Protocol appended to all Project Team
Agreements. The MPDT should be completed
carefully on a Level 2 project, so as not to
impose additional obligations than intended,
or to omit models from the scope of the
Protocol. Should any variations to the MDPT be
introduced at a later date, the change will be
subject to the same procedure as required under
the Agreement.
An exemplar MPDT has been published on
the BIM Task Group website. It uses APM
Project Stages and references to Data Drops
described in the UK Government BIM Strategy.
The APM Project Stages provide the closest
match between stages used on building and
infrastructure project stages. The MPDT can
be adapted to refer to other Project Stage
references, such as the RIBA Plan of Work, or
Network Rail’s GRIP.

It is the responsibility of the Information
Manager to agree and issue the IR, which
should be prepared before the Agreements are
concluded, as otherwise the parties will have
to rely on the other contractual arrangements,
which may not address the items covered by the
IR.
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MODEL ENABLING AMENDMENT

Definition
‘BIM Protocol: the CIC Building Information
Modelling Protocol in the form attached at
Appendix X.’

Incorporation into the definition of
the Contract Documents
‘BIM Protocol’

Compliance with obligations,
benefits of rights, limitations or
exclusions of liability
‘The Employer and the Contractor shall:
1. comply with their respective obligations set
out in the BIM Protocol;
2. have the benefit of any rights granted to
them in the BIM Protocol; and
3. have the benefit of any limitations or
exclusions of their liability contained in the
BIM Protocol'

The specific amendments required to incorporate
the Protocol should be considered on a contract
by contract basis and legal advice should be
sought in this regard. Exemplar amendments
for certain standard form contracts and
appointment documents will be published on
the BIM Task Group website:
www.bimtaskgroup.org.uk.
Parties should consider whether any
amendments are required to the scope of
services of the members of the Project Team in
addition to the Protocol to reflect the fact that
BIM is being used.

Exemplar amendments for contracts and appointment documents will be published on the
BIM Task Group website: www.bimtaskgroup.org.uk.
viii
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1. DEFINITIONS
1.1 In this Protocol unless the context otherwise requires, the following words and phrases shall
have the following meanings:
1.1.1

Agreement means the agreement between the Employer and the Project Team
Member to which this Protocol is attached.

1.1.2

Employer means the person appointing the Project Team Member pursuant to the
Agreement and any valid assignee of the Employer’s rights and obligations under this
Protocol, subject to the terms of such assignment.

1.1.3

Federated Model means a Model consisting of connected but distinct individual
Models.

1.1.4

Information Management Role means a role in connection with the Project which
includes, inter alia, the establishment and management of the processes, protocols
and procedures set out in the Information Requirements.

1.1.5

Information Manager means the person appointed, initially by the Employer, to
perform the Information Management Role.

1.1.6

Information Requirements means the document attached to this Protocol at
Appendix 2 setting out the way in which Models shall be produced, delivered and
used on the Project, including any processes, protocols and procedures referred to
therein.

1.1.7

Level of Detail means the level of detail required for a Model as specified in
Appendix 1 attached to this Protocol.

1.1.8

Material means all information in any electronic medium prepared by or on behalf
of the Project Team Member comprised in:
a

the Specified Models; and

b

the Federated Models, to the extent that these comprise Specified Models or
to the extent that the Project Team Member owns any additional rights in any
Federated Model,

excluding any material forming part thereof which is provided to the Project Team
Member by or on behalf of the Employer.
1.1.9

Model means a digital representation of part of the physical and/or functional
characteristics of the Project

1.1.10 Model Production and Delivery Table means the table attached to this Protocol
at Appendix 1 specifying the subject matter of each Model, the person who is to
produce and deliver each Model (described in the table as “Model Originator”) at
each Stage and the Level of Detail for each Model at each Stage.
1.1.11 Other Project Team Member means any person having responsibilities in relation
to the production, delivery and/or use of Models and appointed by the Employer in
relation to the Project, excluding the Project Team Member.
1.1.12 Permitted Purpose means a purpose related to the Project (or the construction,
operation and maintenance of the Project) which is consistent with the applicable
Level of Detail of the relevant Model (including a Model forming part of a Federated
Model) and the purpose for which the relevant Model was prepared.
1.1.13 Project means the project to which the Agreement relates.
1.1.14 Project Agreement means any agreement entered into between the Employer and
an Other Project Team Member in relation to the Project.
1.1.15 Project Team Member means the person appointed by the Employer pursuant to
the Agreement.

© Construction Industry Council
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1.1.16 Project Team Models means any Models which Other Project Team Members
produce and deliver as specified in the Model Production and Delivery Table and any
Federated Models (or any part thereof) produced and delivered by Other Project
Team Members.
1.1.17 Protocol means this building information modelling protocol including Appendix 1
and 2.
1.1.18 Specified Models means the Model or Models which the Project Team Member is
to produce and deliver as specified in the Model Production and Delivery Table.
1.1.19 Stage shall have the meaning stated in Appendix 1.

2. PRIORITY OF CONTRACT DOCUMENTS
2.1 This Protocol forms part of the Agreement. In the event of a conflict or inconsistency
between the terms of this Protocol and any other documents contained in and/or forming
part of the Agreement, except where the Protocol states otherwise, the terms of this Protocol
shall prevail.
2.2 In the event of any conflict or inconsistency between a Model prepared and delivered in
accordance with this Protocol and any document or information extracted from such Model,
except where the Information Requirements states otherwise, the Model shall prevail.

3. OBLIGATIONS OF THE EMPLOYER
3.1 The Employer shall:
3.1.1

arrange for a protocol in substantially the same terms as this Protocol and for the
obligations set out herein to be incorporated into all Project Agreements; and

3.1.2

save to the extent that such obligations are within the scope of the Project Team
Member’s obligations under any other part of the Agreement:
a

ensure that until the end of the Project the Information Requirements and the
Model Production and Delivery Table are reviewed and updated at each Stage;
and

b

ensure that the appointment of the Information Manager shall be changed or
renewed as necessary to ensure that there is at all times until the end of the
Project a person performing the Information Management Role.

4. OBLIGATIONS OF THE PROJECT TEAM MEMBER
4.1 The Project Team Member shall:
4.1.1

produce the Specified Models (excluding any material forming part of the same
which is provided to the Project Team Member by or on behalf of the Employer) to
the Level of Detail specified in the Model Production and Delivery Table using the
level of skill and care required under the Agreement; and

4.1.2

subject to events outside its reasonable control, (including the acts or omissions of
the Employer, Other Project Team Members and any third party but excluding the
Project Team Member’s sub-contractors), use reasonable endeavours to:

4.1.3

2

a

deliver the Specified Models at the Level of Detail specified in the Model
Production and Delivery Table at the Stage specified therein and in accordance
with the Information Requirements;

b

use the Project Team Models in accordance with any procedures therefor in the
Information Requirements; and

c

comply with the Information Requirements; and

arrange for this Protocol to be incorporated into any sub-contracts that it enters into
in relation to the Project to the extent required to enable the Project Team Member
to comply with this Protocol.

© Construction Industry Council
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5. ELECTRONIC DATA EXCHANGE
5.1 Without prejudice to the Project Team Member’s obligations under this Protocol and the
Agreement, the Project Team Member does not warrant, expressly or impliedly, the integrity
of any electronic data delivered in accordance with this Protocol.
5.2 The Project Team Member shall have no liability to the Employer in connection with any
corruption or any unintended amendment, modification or alteration of the electronic data
in a Specified Model which occurs after it has been transmitted by the Project Team Member,
save where such corruption, amendment, modification or alteration is a result of the Project
Team Member’s failure to comply with this Protocol.

6. USE OF MODELS
6.1 The Employer and the Project Team Member agree that any provisions in the Agreement
concerning the copyright (or any other rights) in and licence to use the Material, the
Federated Models, the Project Team Models, any material forming part of the Specified
Models which is provided to the Project Team Member by or on behalf of the Employer and
any proprietary work contained therein shall be varied to the extent necessary so that subclauses 6.2 to 6.8 apply to the Material, the Federated Models, the Project Team Models, any
material forming part of the Specified Models which is provided to the Project Team Member
by or on behalf of the Employer and any proprietary work contained therein but if there are
no such provisions sub-clauses 6.2 to 6.8 shall apply.
6.2 Any rights (including but not limited to any copyright) subsisting in the Material and any
proprietary work contained in the Material shall, as the case may be, vest or remain vested in
the Project Team Member.
6.3 Subject to clause 6.4 and 6.5, the Project Team Member grants to the Employer a nonexclusive licence and, to the extent that the Material and any rights subsisting therein are
owned by third parties, a sub-licence, (including the right to grant sub-licences on identical
terms to Other Project Team Members, which shall include the right to grant sub-sublicences on identical terms to Other Project Team Members’ sub-contractors) to transmit,
copy and use the Material and any proprietary work contained in the Material for the
Permitted Purpose.
6.4 The licence and sub-licence (if any), granted in clause 6.3 may be suspended or revoked in
the event of non-payment to the extent that any licence in the Agreement provides for such
suspension or revocation.
6.5 The licence in clause 6.3 shall not include the right to:
6.5.1

6.5.2

amend or modify the Material without the Project Team Member’s written consent
(not to be unreasonably withheld), save where such amendment or modification is:
a

provided for in the Information Requirements; or

b

made for the Permitted Purpose following the termination of the Project Team
Member’s employment under the Agreement; or

reproduce any proprietary work contained in the Material for any extension of the
Project.
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6.6 Subject to clause 6.8 and any right of revocation contained in the licence granted to the
Employer in respect of the same, the Employer grants to the Project Team Member a nonexclusive sub-licence (including the right to grant sub-sub-licences on identical terms to the
Project Team Member’s sub-contractors) to transmit, copy and use for the Permitted Purpose:
6.6.1

any material forming part of the Specified Models which is provided to the Project
Team Member by or on behalf of the Employer;

6.6.2

the Project Team Models (and any part thereof);

6.6.3

any Federated Model (and any part thereof); and

6.6.4

any proprietary work contained in the same,

to the extent that the same or any rights subsisting therein are owned by Other Project
Team Members or any other third party.
6.7 Insofar as the Employer owns:
6.7.1

any material forming part of the Specified Models which is provided to the Project
Team Member by or on behalf of the Employer;

6.7.2

the Project Team Models (or any part thereof);

6.7.3

any Federated Model (or any part thereof);

6.7.4

any proprietary work contained in the same; or

6.7.5

any rights subsisting in any of the above,

subject to clause 6.8, the Employer grants to the Project Team Member a non-exclusive
licence (including the right to grant sub-licences on identical terms to the Project Team
Member’s sub-contractors) to transmit copy and use the same for the Permitted Purpose.
6.8 The licence and sub-licence (if any) granted in clauses 6.6 and 6.7 shall not include the right
to:
6.8.1

6.8.2

amend or modify a Model without the written consent (not to be unreasonably
withheld) of the Employer or the Other Project Team Member who produced and
delivered that Model (or the relevant part thereof), save where such amendment or
modification is:
a

provided for in the Information Requirements; or

b

in respect of material produced or delivered by an Other Project Team Member,
made for the Permitted Purpose following the termination of the Other Project
Team Member’s employment under the Agreement; or

reproduce any proprietary work contained in a Model for any extension of the
Project.

6.9 The Project Team Member represents to the Employer that it has, or that it will procure, the
right to grant either a licence or sub-licence in the form granted in clause 6.3 in respect of
the Material and any proprietary work contained therein.
6.10 The Employer represents to the Project Team Member that it has, or that it will procure, the
right to grant either a sub-licence in the form granted in clause 6.6 or a licence in the form
granted in 6.7 in respect of:
6.10.1 the Project Team Models (and any part thereof);
6.10.2 any Federated Model (and any part thereof) which does not form part of the
Material;
6.10.3 any material forming part of the Specified Models which is provided to the Project
Team Member by or on behalf of the Employer; and
6.10.4 any proprietary work contained in the same.

4
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7. LIABILITY IN RESPECT OF A MODEL
7.1 The Employer and the Project Team Member agree that any provisions in the Agreement
concerning the use of the Material, the Federated Models, the Project Team Models, any
material forming part of the Specified Models which is provided to the Project Team Member
by or on behalf of the Employer and any proprietary work contained therein shall be
varied to the extent necessary to give effect to clauses 7.2 and 7.3 but if there are no such
provisions clauses 7.2 and 7.3 shall apply.
7.2 The Project Team Member shall have no liability to the Employer arising out of any
modification or amendment to, or any transmission, copying or use of the Material, or any
proprietary work contained therein, by the Employer, an Other Project Team Member, or any
other third party, other than that permitted by clause 6.3.
7.3 The Employer shall have no liability to the Project Team Member arising out of any
modification or amendment to, or any transmission, copying or use of the Project Team
Models, or any material forming part of the Specified Models which is provided to the Project
Team Member by or on behalf by the Employer, or any Federated Models, or any proprietary
work contained in the same, sublicensed or licensed by the Employer pursuant to clauses 6.6
and 6.7, by the Project Team Member or any third party, other than that permitted by clause
6.6 or 6.7 (as applicable).

8. TERMINATION
8.1 Clauses 1, 2, 3, 5, 6 and 7 of this Protocol shall continue to apply following termination of
the Project Team member’s employment under the Agreement.
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Levels of Detail and the Model Production and Delivery Table
The Levels of Detail are as follows:

The Stages are as follows:

LOD 1

				

STAGE 1 				

LOD 2

				

STAGE 2 				

ry Table for BIM Protocol user Guide

This is a framework for
a Model Production and
Delivery Table. The parties
may choose any other
appropriate format and
attach it to this Appendix.

LOD definitions (from PAS 1192)
Drop 1
Drop 2a
Drop 2b
Drop 3
Drop 4
LOD 3 				
STAGE 3Stage
				
Stage 1
Stage 2
Stage 2
Stage 3
6
Model
Level of
Model
Level of
Model
Level of
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APPENDIX 2
This is a framework of
a generic Information
Requirements. Parties may
choose to include further
detail if they require.

first edition

Information Requirements
1. Standards
The following standard(s) shall apply: 							

2. Parties
An editable version of the
BIM Protocol Appendices
are provided on the
BIM Task Group Website:
www.bimtaskgroup.org

2.1 The parties involved in the Project are:
2.2 The role of Information Manager shall be performed by the following person or persons for
the following stages:
Stages					Person

					

				

					

				

3. Employer’s Information Requirements
3.1 The Common Data Environment shall be					
3.2 The Models shall be developed using the following versions of the following software:
										
3.3 The Models shall be delivered by the persons listed below in the following formats:
Person					File format

				

				

3.4 Files and layers shall be named and numbered in accordance with
										
3.5 The following units, annotation, dimensions, abbreviations and symbols shall be used in
developing a Model
										
3.6 The following co-ordinate system shall be used
										
3.7 The zoning requirements are as follows
										
3.8 Data drops shall take place in accordance with the [Employer's Information Requirements/
Execution Plan]. To the extent that the [Employer's Information Requirements/Execution
Plan] requires a particular piece of information to be extracted from a Model in more than
one format at any particular Stage, all such formats shall be extracted from the same Model.

4. Project Procedures
4.1 The following protocols/procedures shall apply to the Project:
4.1.1

Spatial Co-ordination protocol;

4.1.2

Model approval/information exchange protocol;

4.1.3

Archiving procedures;

4.1.4

Security requirements and access rights procedures;

4.1.5

[Other]

4.2 Resolution of conflicts
											
specify any circumstances in which information extracted from a Model will take
precedence over the Model.
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